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PHASE 3: Attalia Vicinity
Four-laning US Highway 12
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Initial Planning

Get a general idea of what needs to be done and how much it will cost
«January 1995 the corridor appeared in the State Highway Systems Plan
*August 2001 US 12 Highway Coalition was formed

*August 2000 Preliminary Route/Design Analysis - Snake River to Wallula Jct.

Securing Funding

Generate support and obtain project funding

*March 1999 funding was secured for Environmental Assessment (EA)

+July 2003 funding for the construction was secured through the Nickel Revenue Package

Project Design
Th f
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Public Hearings and Open Houses
Opportunities for WSDOT designers to present their ideas, answer questions, and listen to public input
+Spring 1999 Preliminary Route/Design Analysis - Snake River to Wallula Jct. Public Meeting +March 2004 Burbank and Walla Walla Open Houses
«January 2001 Environmental Assessment (EA) Meeting +May 2005 Burbank and Walla Walla Open Houses
*October 2003 Access Hearing

Contract Preparation

Prepare a detailed set of plans to tell the
contractor what to build

*March 2004 contract plans started
+December 2005 Advertisement for bids

Project Construction
Private contractors bid for
and build the project as
designed by WSDOT
*Scheduled award date

early June 2006
*Scheduled open to

traffic Winter 2007

2008




